
AIRPORT COMMISSION MINUTES 
March 8, 2016 

4:00 P.M.  

Eastern Conference Room 

 

The following were present at the Danville Regional Airport Commission Meeting on Tuesday,  

March 8, 2016. 

 

Attendees: 
Marc Adelman, Director Gene Jackson Libby Rembold, General Aviation 

John Lippert, Chairman Helm Dobbins Bruce Hedrick, Southside Central 

Joseph Miller Jessie Barksdale Bruce Newcomb, Maintenance Supt. 

Charles Ellis Alan Spencer , Asst. City Attny. Lisa Bivens, Admin. Asst. 

   

 

Approval of Minutes 

Gene Jackson moved that the minutes of the February 9, 2016 meeting be accepted as presented 

and Helm Dobbins seconded the motion.  All were in favor and the motion passed.  

 

Topic:    Status of the T-hangar Building Rehabilitation Project 

Action:   One bid was received from a contractor to rehabilitate two t-hangar buildings.  

Disposition:  The contractor identified the rehabilitation project will take approximately three 

months to complete.  The tentative start date for the project is mid-May.     

 

Marc Adelman circulated the bid results for the t-hangar rehabilitation project for the 

Commission to review.  One bid was received from Quality Construction.  The bid document 

included a base bid and additional project alternates.  The base bid involves replacing metal wall 

panels for both t-hangar buildings units 1-20, completing door modifications to units 9-20, and 

painting interior beams and exterior doors and window frames. During the pre-bid meeting the 

general contractor recommended that the City of Danville should issue an addendum so that 

interested contractors could identify a fee for a daily charge if a hangar is not available to be 

worked on after the contractor has provided a forty-eight hour notice for the unit to be vacated.  

Two vacant hangars have been dedicated for storing aircraft while hangars are under 

construction.  Mattern & Craig has reviewed the bid documents and approved the bid from 

Quality Construction.  A purchase order will be issued to Quality Construction for the base bid 

amount of $187,400.  

 

Adelman said that the base bid amount generated a $30,000 budget surplus for the project that 

could allow some roof work to be completed at a later date. However, at this time it is uncertain 

whether tenants will be able to relocate their aircraft in a timely manner that could cause late fees 

of $500 per day to be charged by the general contractor.   After further discussion, Helm 

Dobbins made a motion and it was seconded by Joe Miller to amend the t-hangar lease 

agreement for all new leases going forward to include a clause to impose a penalty for tenants 

that do not move their aircraft when informed to do so by airport management which prevents 

work from being performed.  All were in favor of the motion.   

 

A construction schedule for the t-hangar project has been received from the contractor.  The 

company estimates that the project will start in mid-May and take approximately three months to 

complete.  



 Topic: Update on the Runway 13/31 Project 
Action:  Funding consideration for the Runway 13/31 rehabilitation project will be delayed 

one year due to results from the state’s pavement study.   

Disposition:  Ken Larking, Interim City Manager recommended that City Council members 

should be invited to review the condition of Runway 13/31 and Taxiway F this fall 

in advance of next year’s budget request for the Runway 13/31 project. 

 

Adelman passed out copies of the pavement analysis study completed by the Virginia 

Department of Aviation for the Commission’s review.  He pointed out that the analysis shows 

the pavement condition for Runway 13/31 and Taxiway F should remain unchanged through 

FY17-18.  As a result, it has been recommended that this project should be considered for 

funding in FY17-18 versus FY16-17.   Ken Larking, Interim City Manager also recommended 

that City Council should be invited to review the pavement condition this fall in advance of next 

year’s budget request for the project.  The Federal Aviation Administration and the Virginia 

Department of Aviation will not provide funding for rehabilitating Runway 13/31 and Taxiway 

F.  Consequently, the city will be required to fully fund the project which is estimated to cost 

$2,100,000.    

 

Topic: Terminal Building Improvement Project 

Action:  The state has identified the eligible funding level for the terminal building 

improvement project.     

Disposition:  Bids for the project must be received by May 26
th

 in order to meet State 

requirements for funding consideration by the Virginia Aviation Board in August.   

 

Adelman said that on March 2
nd

 the Virginia Department of Aviation identified that the eligible 

funding level for the terminal building improvement project would be limited to 28.1%, which 

includes HVAC renovations and replacing the flooring in the FBO area.  The letter identified that 

the eligible funding level is relative to the airport’s public/private use space of the terminal.  In 

addition, the state identified that funding for the project is constrained because of policy 

guidelines which limits aid for general aviation terminals that exceed 5500 square feet.  This 

project must compete for funding with other projects submitted by general aviation airports in 

Virginia. Bids for the terminal building improvement project must be received by May 26
th

 and 

sent to the State for consideration.  It is anticipated the Virginia Department of Aviation will 

identify whether the project was recommended for funding in advance of the August Virginia 

Aviation Board meeting. 

 

Public Comment 

Libby Rembold commented that the airport did a much better job with the recent snow removal 

effort.   

 

Closed Meeting  

The meeting was recessed and reconvened into closed meeting at 4:25 p.m. The meeting was 

reconvened from the closed meeting and adjourned at 5:35 p.m. 

 

Communications  

There were no additional communications from the Commission members.   

 

 



Adjournment 

The Commission meeting adjourned at 5:38 pm.   

  

The next meeting is scheduled for Tuesday, April 19, 2016 at 4:00 p.m. in the Danville 

Regional Airport’s Eastern Conference Room.   


